
ID Task Name Duration Start Finish

1 Catch Basin Repair 1 day Mon 6/25/12 Mon 6/25/12

2 Utility Concrete Collar Repair 1 day Tue 6/26/12 Tue 6/26/12

3 Patching 2 days Wed 6/27/12 Thu 6/28/12

4 Crack Sealing 3 days Wed 6/27/12 Fri 6/29/12

5 Fog Sealing 3 days Wed 6/27/12 Fri 6/29/12

6 Striping 1 day Mon 7/2/12 Mon 7/2/12
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Project: SRPMIC Indian Bend Dobson
Date: Tue 5/1/12


